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Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting
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Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held June 4,1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Agenda

Approval of Past PMM Minutes

2. Status Action Items

- 3-5-98:1 Closed, meeting held 5/27/98
- 5-7-98:1 Closed, meeting held 5/27/98

3. Status Closure Activities

- Validated Data
Mercury Data

4. New Business



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The April 2, 1998 minutes have been approved and issued. The May 7, 1998 were not
ready for approval.

2. Status Action Items

3-5-98:1	 Arrange visit so RL/PHMC could review Ecology's data.
Actionee: Ecology (J. K Bartz)

Status: Closed, the visit occurred on May 27, 1998.

5-7-98:1	 Meet on the path forward.

Actionees: RL (E. M. Mattlin) and Ecology (J. K. Bartz)

Status: Closed, the meeting occurred on May 27. 1998.

3. Status Closure Activities

- Analytical Data

WMH (J. G. Adler) stated that the letter to transmit the validated data to Ecology was
with RL. However, an advance copy of the validated data was provided to Ecology at
the May 27, 1998 meeting.

WMH (J. G. Adler) stated that at the May 27, 1998 meeting, Ecology indicated that
they were willing to review the mercury data to determine if they considered it useable.
(NOTE: this is the interior sample data for mercury that was rejected during the data



validation process.) WMH asked if Ecology would be willing to set an action item for
providing a response back to RL and the PHMC. Ecology (J. G. Bartz) stated an action
item for this can be established (6-5-98:1). Ecology continued that if the concrete pad
is pulled then the rejected data is a moot point, since there would be no reason to
resample and the rejected data would not be an issue.

- Path Forward

WMH (J. G. Adler) stated that, relative to the May 27, 1998 meeting on the 303-K Path
Forward, RL and the PHMC would like to have another meeting with Ecology
(specifically with J. K. Bartz and J. J. Wallace). RL and the PHMC would like to
provide a response to Ecology on uranium and polychlorinated biphenyls (PCBs).
WMH asked that we schedule that meeting now. RL (E. M. Ma ttlin) also stated that an
update of our path forward and funding would be presented.

The attendees discussed what needs to be done to modify the permit condition that sets
the due data for certification. Ecology (J. K. Bartz) stated that Ecology would like to
ensure that the funding discussion becomes pa rt of the official record. Ecology stated
that one of Ecology's concerns is the permit condition that requires professional
engineer's (PE) ce rtification by the end of September 1998. Ecology stated that,
because this is a specific permit condition, the change is not just a schedule
modi fication in the closure plan . Ecology will have to open the ch ange for public
comment. WMH stated that RL's and the PHMC's understanding of a permit condition
that sets a date can be modified as a Class 'I change Are Ecology has to formally 	 )^
approve it, but it does not need to go out for public review. Ecology (J. K. Ba rtz) stated
it should be put on record that Ecology believes that it does require the chapter to be
opened to public comment to make that change.

WMH (J. G. Adler) stated that right now, RL and the PHMC do not have enough
information available to set a new completion date. Ecology (J. J. Wallace) stated that
the completion date could be moved back one year. BWHC (J. A. Remaize) stated that
sett ing the date back two years might be be tter. Ecology (J. J. Wallace) stated that
Ecology would take an action (6-5-98:2) to ve rify that the change of date can get into
the Modification D of site-wide permit and asked RL to take an action (6-5-98:3) to
provide a new completion date by the proposed meeting

NOTE: The a ttendees did not have the specific permit condition available during the
meeting and requested that the permit condition be identi fied in these minutes. The
speci fic permit condition is V.14.B.f, which states "The allowed time for closure is
hereby extended in accordance with WAC 173-303-610(4)(b)(i). The permittees shal I
submit a certification of closure for 303-K no later than September 30. 1998."

The attendees held a limited discussion of the funding issues. WMH stated that RL and
the PHMC were not ready to discuss funding in detail at this meeting. Ecology stated
that they need to know as soon as possible what the funding options are for 303-K.
Ecology stated that they understand from RL and the PHMC and also from having



some knowledge about general budget talks that it is either difficult or impossible to do
building demolition out of the current fiscal year budget. Ecology stated that the
message brought forward was that because demolition was not planned for, RL and
PHMC were going to have a very hard time finding the money this fiscal year. BWHC
(J. A. Remaize) stated that Ecology's understanding is correct.

Ecology, RL, and the PHMC agreed to meet on Tuesday, June 16, 1998 from 2:00 pm
to 4:00 pm.

4.	 New Business

None

5,	 Set Next Meeting Date

The next Project Manager's meeting has been scheduled for July 9, 1998.



Attachment 3

Attendance List

Meeting Title: 	 300 Area BWHC Facility Transition General Topics
Project Managers Meeting

Date:	 June 4, 1998

Name Company Phone Number
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Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Action Items

Action Item #	 Description

3-5-98:1	 CLOSED	 Arrange visit so RL/PHMC could review Ecology's data.
Actionee: Ecology (J. K. Bartz)

5-7-98:1	 CLOSED	 Meet on the path forward.
Actionees: RL (E. M. Mattlin) and Ecology (J. K. Bartz)

	

6-5-98:1	 NEW	 Review the rejected mercury data from the interior samples to
determine if they considered it useable.
Actionee: Ecology (J. K. Bartz)

	

6-5-98:2	 NEW	 Verify that a change to permit condition V.14.B.f can be added to
Permit Modification D.
Actionee: Ecology (J. K. Bartz)

6-5-98:3	 NEW	 Provide a new date for the submittal of the 303-K closure
certification.
Actionee: Ecology (E. M. Mattlin)



Distribution:

Washington State Department of Ecology
J. K. Bartz	 B5-18
M. Anderson-Moore	 135-18
J. J. Wallace	 135-18

U. S. Department of Ener
R. M. Carosino A4-52
R. L. Guillen LI-03
M. R. Hahn R3-79
A. B. Joy R3-79
E. M. Mattlin A5-15

Fluor Daniel Hanford, Inc
N. A. Ballantyne NI-26
M. Deleon N1-26
A. M. Hopkins NI-26
L. J. Olguin H5-20
S. M Price H6-23
F. A. Ruck III 1­16-22
B. D. Williamson 133-15
Field File Custodian H6-08

B&W Hanford Company
1. L. Metcalf	 L6-26
J. A. Remaize	 L6-26

Bechtel Hanford, Inc.
L. J. Lipinski	 118-71
L. A. Dietz	 HO-20

Waste Mana gement Federal Services of Hanford. Inc
J. G. Adler H6-24
R. C. Bowman H6-24
R. H. Engelmann H6-26
J. A. Winterhalder H6-21
RCRA File H6-21

ADMINISTRATIVE RECORD: 303-K Storage Facility, S-3-I, [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear Waste Program, Hanford Files, P.O. Box 47600,
Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Record Center, Mail Stop
H W-074

Please send comments on distribution list to J. G. Adler (H6-23), (509) 376-7513.
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